UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force

| DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401134F: Large Aircraft InfraRed Counter Measures (LAIRCM)

Counter Measures (LAIRCM)

COST ($ in Millions) FY 2012 | FY 2012 | FY 2012 Cost To
FY 2010 | FY 2011 Base oco Total FY 2013 | FY 2014 | FY 2015 | FY 2016 | Complete | Total Cost
Total Program Element 25.700 17.227 7.438 - 7.438 7.759 5.825 5.906 6.010| Continuing| Continuing
674942: Large Aircraft Infrared 25.700 17.227 7.438 - 7.438 7.759 5.825 5.906 6.010| Continuing| Continuing

Note

A. Mission Description and Budget Item Justification

The Prior Years Funding estimate is $362.8M. The To-Complete funding estimate is $50.4M.

Totals include funding for Program Resources Collection Process (PRCP) Program Number 357, Large Aircraft Infrared Countermeasures (LAIRCM) - ACAT 1C
The program funding includes reductions for overhead efficiencies that are not intended to impact program content. The efficiencies reductions total $0.097M in FY12.

The Large Aircraft Infrared Countermeasures (LAIRCM) system is an evolutionary acquisition program that provides significantly improved defensive systems capability
for DoD aircraft to counter the infrared (IR) Man-Portable Air-Defense Systems (MANPADS) missile threat. The current LAIRCM system configuration [AN/AAQ-24V]
consists of an ultra-violet missile warning sensor (MWS), a laser transmitter assembly, control interface unit (CIU) and processors to detect, track, jam and counter
incoming IR missiles. The number of sensors and turrets per aircraft is determined by the size and signature of the aircraft. The system is fully automatic following
system power-up. LAIRCM requirements are documented in the multi-command Operational Requirements Document (ORD) — LAIRCM ORD 314-92, validated on 03
Aug 98. The system was first fielded on the C-17 aircraft.

The baseline program development is complete and consists of the small laser transmitter assembly (SLTA), ultra-violet MWS, processor, control interface unit (CIU)
and a repeater (on some aircraft) to meet the need for advanced IR countermeasures. The Guardian Laser Transmitter Assembly (GLTA) is an upgrade to the baseline
transmitter equipment. First production GLTA delivery occurred in June 08.

Development of the Next Generation Missile Warning System (NexGen MWS) is new hardware that improves capability. Baseline equipment (ultra-violet MWS) will be
retrofitted with the NexGen MWS as it becomes available. DT/OT was conducted in FY10 with IOT&E in FY11.

LAIRCM upgrades — This includes continuous hardware and software upgrades and testing of the LAIRCM system to maintain concurrency with new and emerging
threats. These upgrades include, but are not limited to capability, hardware and/or software, upgrades to current LAIRCM line replaceable units (LRUs) for capabilities
like engagement reporting (ER), Closed Loop Infrared Countermeasures (CLIRCM) and other emerging capabilities to upgrade/update system threat defeating ability.
It also includes development/integration of new LRUs/LRU variants into the current LAIRCM system based on emerging technology and upgrades to the capability of
LAIRCM support/test equipment.
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UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force ‘DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY

BA 7: Operational Systems Development

3600: Research, Development, Test & Evaluation, Air Force

R-1 ITEM NOMENCLATURE
PE 0401134F: Large Aircraft InfraRed Counter Measures (LAIRCM)

accomplished.

B. Program Change Summary ($ in Millions)

Previous President's Budget

Current President's Budget

Total Adjustments
» Congressional General Reductions
» Congressional Directed Reductions
» Congressional Rescissions
» Congressional Adds
» Congressional Directed Transfers
* Reprogrammings
* SBIR/STTR Transfer
* Other Adjustments

Change Summary Explanation
FY10: -$1.084M adjustment

(1) -$0.112 Congressional General Reduction
(2) -$0.972 Small Business Innovation Research (SBIR) adjustment

Group A integration and testing as well as integration support to incorporate LAIRCM on new platforms (including C-130J and multiple potential C-130 variants)
as defined by AMC and AFSOC, multiple potential tanker aircraft variants as defined by AMC, and other federal agency requirements as directed by DoD will be

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
26.784 17.227 7.535 - 7.535
25.700 17.227 7.438 - 7.438
-1.084 - -0.097 - -0.097
-1.084 - -0.097 - -0.097
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force

| DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401134F: Large Aircraft InfraRed Counter
Measures (LAIRCM)

PROJECT

674942: Large Aircraft Infrared Counter
Measures (LAIRCM)

A. Mission Description and Budget Item Justification

The Prior Years Funding estimate is $362.8M. The To-Complete funding estimate is $50.4M

COST ($ in Millions) FY 2012 | FY 2012 | FY 2012 Cost To
FY 2010 | FY 2011 Base oco Total FY 2013 | FY 2014 | FY 2015 | FY 2016 | Complete | Total Cost
674942: Large Aircraft Infrared 25.700 17.227 7.438 - 7.438 7.759 5.825 5.906 6.010| Continuing| Continuing
Counter Measures (LAIRCM)
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0
Note

Totals include funding for Program Resources Collection Process (PRCP) Program Number 357, Large Aircraft Infrared Countermeasures (LAIRCM) - ACAT 1C
The program funding includes reductions for overhead efficiencies that are not intended to impact program content. The efficiencies reductions total $0.097M in FY12.

The Large Aircraft Infrared Countermeasures (LAIRCM) system is an evolutionary acquisition program that provides significantly improved defensive systems capability
for DoD aircraft to counter the infrared (IR) Man-Portable Air-Defense Systems (MANPADS) missile threat. The current LAIRCM system configuration [AN/AAQ-24V]
consists of an ultra-violet missile warning sensor (MWS), a laser transmitter assembly, control interface unit (CIU) and processors to detect, track, jam and counter
incoming IR missiles. The number of sensors and turrets per aircraft is determined by the size and signature of the aircraft. The system is fully automatic following
system power-up. LAIRCM requirements are documented in the multi-command Operational Requirements Document (ORD) — LAIRCM ORD 314-92, validated on 03
Aug 98. The system was first fielded on the C-17 aircraft.

The baseline program development is complete and consists of the small laser transmitter assembly (SLTA), ultra-violet MWS, processor, control interface unit (CIU)
and a repeater (on some aircraft) to meet the need for advanced IR countermeasures. The Guardian Laser Transmitter Assembly (GLTA) is an upgrade to the baseline
transmitter equipment. First production GLTA delivery occurred in June 08.

Development of the Next Generation Missile Warning System (NexGen MWS) is new hardware that improves capability. Baseline equipment (ultra-violet MWS) will be
retrofitted with the NexGen MWS as it becomes available. DT/OT was conducted in FY10 with IOT&E in FY11.

LAIRCM upgrades — This includes continuous hardware and software upgrades and testing of the LAIRCM system to maintain concurrency with new and emerging
threats. These upgrades include, but are not limited to capability, hardware and/or software, upgrades to current LAIRCM line replaceable units (LRUs) for capabilities
like engagement reporting (ER), Closed Loop Infrared Countermeasures (CLIRCM) and other emerging capabilities to upgrade/update system threat defeating ability.
It also includes development/integration of new LRUs/LRU variants into the current LAIRCM system based on emerging technology and upgrades to the capability of
LAIRCM support/test equipment.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force

| DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE

Measures (LAIRCM)

PE 0401134F: Large Aircraft InfraRed Counter

PROJECT
674942: Large Aircraft Infrared Counter
Measures (LAIRCM)

accomplished.

Group A integration and testing as well as integration support to incorporate LAIRCM on new platforms (including C-130J and multiple potential C-130 variants)
as defined by AMC and AFSOC, multiple potential tanker aircraft variants as defined by AMC, and other federal agency requirements as directed by DoD will be

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

Description: Continue integration of LAIRCM system onto new aircraft (a/c) for AMC & AFSOC customers.

FY 2010 Accomplishments:

Continuing LAIRCM integration program onto AMC C-130J. Continue planning/study of multiple AFSOC
EC-130J variants and LAIRCM integration, including some trial installation and flight test h/w procurements due
to changing user requirements. Identify/study potential new technologies for new/future line replaceable unit
(LRU)/shop replaceable units (SRUs) to be added to the system. Continue hardware (h/w) and software (s/w)
upgrade program of current LAIRCM system equipment to new s/w architecture including additional Engagement
Reporting capability. Continue recurring jam code development and testing program.

FY 2011 Plans:

Complete LAIRCM integration program onto AMC C-130J. Re-start study/integration of LAIRCM onto AFSOC
AC-130U, initiated with FY09 Congressional Add funding. Continue planning/study/integration of additional
AFSOC EC-130J variants, including some trial installation and flight test h/w procurements. Begin development/
integration of potential new technologies for new/future LRU/SRUs to be added to the system. Begin
development of Future Infrared Countermeasures (FIRCM) capabilities. Continue h/w and s/w upgrade program
for current LAIRCM system equipment to new s/w architecture, including additional Engagement Reporting
capability. Continue recurring jam code development and testing program.

FY 2012 Base Plans:

Complete AFSOC AC-130U and additional AFSOC EC-130J variants. Continue development/integration of
potential new technologies for new/future LRU/SRUs to be added to the system. Continue development of
Future Infrared Countermeasures (FIRCM) capabilities. Continue h/w and s/w upgrade program for current
LAIRCM system equipment to new s/w architecture, including additional Engagement Reporting capability.

Continue recurring jam code development and testing program.

FY 2012 OCO Plans:

B. Accomplishments/Planned Programs ($ in Millions) FY 2012 | FY 2012 | FY 2012
FY 2010 | FY 2011 Base (o]0d0) Total
Title: LAIRCM Development 25.700 17.227 7.438 - 7.438

UNCLASSIFIED

Air Force Page 4 of 9

R-1 Line ltem #219
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force

| DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY

BA 7: Operational Systems Development

3600: Research, Development, Test & Evaluation, Air Force

R-1 ITEM NOMENCLATURE
PE 0401134F: Large Aircraft InfraRed Counter
Measures (LAIRCM)

PROJECT

674942: Large Aircraft Infrared Counter
Measures (LAIRCM)

MC-130 Recap

D. Acquisition Strategy

E. Performance Metrics

Aircraft integration contracts award to aircraft prime contractor with separate integration support contract awarded to Northrop Grumman Corporation (Rolling
Meadows). IR countermeasure upgrades awarded as modifications under the LAIRCM production contract.

B. Accomplishments/Planned Programs ($ in Millions) FY 2012 | FY 2012 | FY 2012
FY 2010 | FY 2011 Base oco Total
Accomplishments/Planned Programs Subtotals 25.700 17.227 7.438 - 7.438
C. Other Program Funding Summary ($ in Millions)
FY 2012 FY 2012 Cost To
Line Iltem FY 2010 FY 2011 OCO Total FY 2013 FY 2014 FY 2015 FY 2016 Complete Total Cost
* PE 0401134F: APAF, C-17 267.937 282.959 0.000 32.672 113.203 118.769 119.143 119.789 Continuing Continuing
* PE 0401134F (1): APAF, C-130 120.433 133.019 154.841 154.841 0.000 0.000 0.000 0.000 Continuing Continuing
* PE 0401134F (2): APAF, C-5 66.823 78.522 59.299 62.489 3.147 5.239 5.312 5.377 Continuing Continuing
* PE 0401134F (3): APAF, C-130J 0.000 55.339 27.983 45.411 8.285 8.447 8.603 8.707 Continuing Continuing
* PE 0401134F (4): APAF, HC/ 0.000 0.000 34.000 34.000 0.000 0.000 0.000 0.000 Continuing Continuing

Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force

| DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401134F: Large Aircraft InfraRed Counter
Measures (LAIRCM)

PROJECT
674942: Large Aircraft Infrared Counter
Measures (LAIRCM)

Air Force

Page 6 of 9

. e FY 2012 FY 2012 FY 2012
Product Development ($ in Millions) FY 2011 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Northrop
EC-130J Integration SS/CPFF | Grumman:Rolling 1.791 3.132| Jun 2011 - - - 0.000 4.923 0.000
Meadows, IL
Northrop
AC-130U Integration SS/CPFF | Grumman:Rolling 2.893 3.086| May 2011 1.932| Jan 2012 - 1.932 0.000 7.911 0.000
Meadows, IL
C-130J Development & SSICPAF | Lockheed 19.840 4.544| Dec 2010 - - - 0.000|  24.384 0.000
Integration Martin:Marietta, GA
Northrop
LAIRCM Hardware and SS/CPFF | Grumman:Rolling 8.114 3.251| Feb 2011 1.462| Nov 2011 - 1.462| Continuing| Continuing 0.000
Software upgrades
Meadows, IL
Subtotal 32.638 14.013 3.394 - 3.394 0.000
: e FY 2012 FY 2012 FY 2012
Support ($ in Millions) FY 2011 Base 0co Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category ltem & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
A/C Survivability Division Various | Various:Various, 0.507 0.217 0.164 - 0.164| Continuing| Continuing 0.000
(Program Office)
Subtotal 0.507 0.217 0.164 - 0.164 0.000
. : o FY 2012 FY 2012 FY 2012
Test and Evaluation ($ in Millions) FY 2011 Base 0Cco Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Various Gov't Test Various | Various:Various, 5.300 2.997 3.880 - 3.880| Continuing| Continuing 0.000
Organizations
Subtotal 5.300 2.997 3.880 - 3.880 0.000
UNCLASSIFIED
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UNCLASSIFIED

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force

| DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE

PE 0401134F: Large Aircraft InfraRed Counter

Measures (LAIRCM)

PROJECT

674942: Large Aircraft Infrared Counter
Measures (LAIRCM)

. . - FY 2012 FY 2012 FY 2012
Management Services ($ in Millions) FY 2011 Base 0Cco Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category ltem & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Subtotal - - - - - 0.000 0.000 0.000
Total Prior Target
Years FY 2012 FY 2012 FY 2012 Cost To Value of
Cost FY 2011 Base oco Total Complete | Total Cost | Contract
Project Cost Totals 38.445 17.227 7.438 - 7.438 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force

| DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE

PROJECT

PE 0401134F: Large Aircraft InfraRed Counter |674942: Large Aircraft Infrared Counter

Measures (LAIRCM)

Measures (LAIRCM)

Air Force
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force

| DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE

PE 0401134F: Large Aircraft InfraRed Counter

Measures (LAIRCM)

PROJECT

674942: Large Aircraft Infrared Counter
Measures (LAIRCM)

Schedule Details

Start End

Events Quarter Year Quarter Year
Hardware & Software Upgrades 1 2010 4 2016
NexGen MWS IOT&E 3 2011 4 2011
NexGen MWS Full Rate Production Decision 1 2012 1 2012
C-130J Integration 1 2010 2 2011
EC-130J Integration 2 2010 4 2011
AC-130U Integration 4 2010 2 2012
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             The Prior Years Funding estimate is $362.8M.  The To-Complete funding estimate is $50.4M.
             Totals include funding for Program Resources Collection Process (PRCP) Program Number 357, Large Aircraft Infrared Countermeasures (LAIRCM) - ACAT 1C

The program funding includes reductions for overhead efficiencies that are not intended to impact program content. The efficiencies reductions total $0.097M in FY12.

The Large Aircraft Infrared Countermeasures (LAIRCM) system is an evolutionary acquisition program that provides significantly improved defensive systems capability for DoD aircraft to counter the infrared (IR) Man-Portable Air-Defense Systems (MANPADS) missile threat.  The current LAIRCM system configuration [AN/AAQ-24V] consists of an ultra-violet missile warning sensor (MWS), a laser transmitter assembly, control interface unit (CIU) and processors to detect, track, jam and counter incoming IR missiles.  The number of sensors and turrets per aircraft is determined by the size and signature of the aircraft.  The system is fully automatic following system power-up.  LAIRCM requirements are documented in the multi-command Operational Requirements Document (ORD) – LAIRCM ORD 314-92, validated on 03 Aug 98.  The system was first fielded on the C-17 aircraft.

The baseline program development is complete and consists of the small laser transmitter assembly (SLTA), ultra-violet MWS, processor, control interface unit (CIU) and a repeater (on some aircraft) to meet the need for advanced IR countermeasures.  The Guardian Laser Transmitter Assembly (GLTA) is an upgrade to the baseline transmitter equipment.  First production GLTA delivery occurred in June 08.

Development of the Next Generation Missile Warning System (NexGen MWS) is new hardware that improves capability.  Baseline equipment (ultra-violet MWS) will be retrofitted with the NexGen MWS as it becomes available.  DT/OT was conducted in FY10 with IOT&E in FY11.  

LAIRCM upgrades – This includes continuous hardware and software upgrades and testing of the LAIRCM system to maintain concurrency with new and emerging threats.  These upgrades include, but are not limited to capability, hardware and/or software, upgrades to current LAIRCM line replaceable units (LRUs) for capabilities like engagement reporting (ER), Closed Loop Infrared Countermeasures (CLIRCM) and other emerging capabilities to upgrade/update system threat defeating ability.  It also includes development/integration of new LRUs/LRU variants into the current LAIRCM system based on emerging technology and upgrades to the capability of LAIRCM support/test equipment.

Group A integration and testing as well as integration support to incorporate LAIRCM on new platforms (including C-130J and multiple potential C-130 variants) as defined by AMC and AFSOC, multiple potential tanker aircraft variants as defined by AMC, and other federal agency requirements as directed by DoD will be accomplished.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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                         The Prior Years Funding estimate is $362.8M.  The To-Complete funding estimate is $50.4M
                         Totals include funding for Program Resources Collection Process (PRCP) Program Number 357, Large Aircraft Infrared Countermeasures (LAIRCM) - ACAT 1C

The program funding includes reductions for overhead efficiencies that are not intended to impact program content. The efficiencies reductions total $0.097M in FY12.

The Large Aircraft Infrared Countermeasures (LAIRCM) system is an evolutionary acquisition program that provides significantly improved defensive systems capability for DoD aircraft to counter the infrared (IR) Man-Portable Air-Defense Systems (MANPADS) missile threat.  The current LAIRCM system configuration [AN/AAQ-24V] consists of an ultra-violet missile warning sensor (MWS), a laser transmitter assembly, control interface unit (CIU) and processors to detect, track, jam and counter incoming IR missiles.  The number of sensors and turrets per aircraft is determined by the size and signature of the aircraft.  The system is fully automatic following system power-up.  LAIRCM requirements are documented in the multi-command Operational Requirements Document (ORD) – LAIRCM ORD 314-92, validated on 03 Aug 98.  The system was first fielded on the C-17 aircraft.

The baseline program development is complete and consists of the small laser transmitter assembly (SLTA), ultra-violet MWS, processor, control interface unit (CIU) and a repeater (on some aircraft) to meet the need for advanced IR countermeasures.  The Guardian Laser Transmitter Assembly (GLTA) is an upgrade to the baseline transmitter equipment.  First production GLTA delivery occurred in June 08.

Development of the Next Generation Missile Warning System (NexGen MWS) is new hardware that improves capability.  Baseline equipment (ultra-violet MWS) will be retrofitted with the NexGen MWS as it becomes available.  DT/OT was conducted in FY10 with IOT&E in FY11.  

LAIRCM upgrades – This includes continuous hardware and software upgrades and testing of the LAIRCM system to maintain concurrency with new and emerging threats.  These upgrades include, but are not limited to capability, hardware and/or software, upgrades to current LAIRCM line replaceable units (LRUs) for capabilities like engagement reporting (ER), Closed Loop Infrared Countermeasures (CLIRCM) and other emerging capabilities to upgrade/update system threat defeating ability.  It also includes development/integration of new LRUs/LRU variants into the current LAIRCM system based on emerging technology and upgrades to the capability of LAIRCM support/test equipment.

Group A integration and testing as well as integration support to incorporate LAIRCM on new platforms (including C-130J and multiple potential C-130 variants) as defined by AMC and AFSOC, multiple potential tanker aircraft variants as defined by AMC, and other federal agency requirements as directed by DoD will be accomplished.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
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